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Summary: On GPS, IDS and ECSLI finish on Thursday 8:30. Short interruption for target change on Tuesday afternoon. On HRS, setup for CRIS on Thursday, 
in the evening, 3 shifts of stable beam to CRIS. Protons for CRIS on Friday afternoon. 

GPS:  #857-UC-MK1(Ta) 50 keV. 9Li to IDS and 75Ga to GHM. #534-Sn-VD7, needs to be put on exchange point on Tuesday or Thursday
HRS:   #858-UC-MK1(Ta), Au, Na and Mg mass markers. 30 keV

Operations responsible:  Erwin (164585) until 4/6. Lefteris (166707) until 11/6.
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