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SPL STATUS

• 3 MeV pre-injecteur (with the IPHI RFQ)
• HIPPI (Joint Research Activity in CARE)
• ISTC programmes
• PSB potential improvement
• Context
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3 MeV pre-injector : OK

Modified agreement with CEA and CNRS: approved in principle, 
but pending arbitration in French research budgets…
Work progress:

1rst technical coordination meeting on Oct 1 (installation of pre-
injector & RF test place with 2 LEP klystrons in the PS South Hall 
extension)
Linkmen nominated by all support teams. Work packages to be 
integrated in the work and staff plans
4th IPHI-SPL collaboration meeting on Oct 22-23
Hardware (chopper, bunchers, instrumentation, …)
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: OK

Bid to EU in the 6th FW Programme, inside CARE (Coordinated 
Accelerator Research in Europe)

9 laboratories (CEA, CERN, FZJ, GSI, IAP-FU, INFN-Mi, IN2P3 
Orsay & Grenoble, RAL) joining efforts in the R&D for pulsed 
linacs 3-200 MeV (RT and SC), for the design of new injectors for 
3 laboratories: CERN, GSI, RAL.

HIPPI= High Intensity Pulsed Proton Injectors

• August 2003: E.U.’s reviewers strongly support HIPPI and
recommend the allocation of 90 % of the requested 4 MEuros

• September 2003: finalization of the contract document

• January 2004: start of E.U. support
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ISTC programmes: OK

3 subprojects prepared:
BINP (Novossibirsk) & VNIITF (Snezhinsk): CCDTL & SCL
ITEP (Moscow) & VNIIEF (Sarov): Alvarez DTL
IHEP (Protvino) & VNIIEF (Sarov): RFQ DTL

BINP/VNIITF proposal is supported by Brussells: programme
start before end 2004 (550 k$)
The 2 others have been forwarded too late (holidays + 
bureaucracy); start expected in Spring 2004 if all goes well …

Observation: obvious political support at the highest level
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PSB potential improvement: late

No detailed demonstration of the potential benefits of linac 4 for 
the PSB: too little CERN resources invested.
Support being negociated with RAL

Comment: computed evidence of the benefits for the PSB
are crucial for an approval
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CONTEXT: very positive !

Support is visible from outside (E.U. attitude, both in the F.P. 6 
and with ISTC, French efforts on IPHI, Russian enthusiasm for 
the SPL programme)
In his analysis of the future of CERN, at the occasion of the 
anniversaries of the discovery of the neutral currents and of the 
W & Z bosons, L. Maiani has publicly declared that the SPL is 
the next machine to build at CERN after the LHC !

Comment: minds are prepared, but rational thinking has to be 
converted into decisions and action …


