

ISOLDE WEEK 32-33										
			RILIS	GPS	HRS	CAO	MEDICIS - HRS	p's	Visits	other
Monday	05-08	night		IS742 - ISS - 132SnS	Separator setup					
		AM								
		PM								
Tuesday	06-08	night		IS742 - ISS - 132SnS	TBD- intervention beam gates (and Wed)		GPS	NORMGPS		
		AM								
		PM								
Wednesday	07-08	night		IS742 - ISS - 132SnS						
		AM								
		PM								
Thursday	08-08	night		IS742 - ISS - 132SnS	Separator setup + RILIS					
		AM								
		PM								
Friday	09-08	night		(TBD) Stop 8:00 (12:00 at the	Setup					Startup meeting CRIS
		AM								
		PM								
Saturday	10-08	night								
		AM								
		PM								
Sunday	11-08	night			IS736 - 105-112Sb - CRIS	HRS		NORMHRS		
		AM								
		PM								
Monday	12-08	night	Sb	9:30 #868-TaC-MK1(Ta)	8:30 Yield checks Sb				10:00 Private visit	Hanne back at CERN
		AM								
		PM								
Tuesday	13-08	night		Separator setup	IS736 - 105-112Sb - CRIS					
		AM								
		PM								
Wednesday	14-08	night		Setup to tapestation	Yield checks 9Li		GPS			
		AM								
		PM								
Thursday	15-08	night			IS736 - 105-112Sb - CRIS					
		AM								
		PM								
Friday	16-08	night		9:00 #869-ZrO-MK1(Ta)	IS736 - 105-112Sb - CRIS	HRS		NORMHRS		
		AM								
		PM								

GPS: #867-UC-VD5_132SnS beams for ISS at 7.5 MeV/u, special S dispenser to create SnS beams. #868-TaC-MK1(Ta) to tapestation for 9Li yield check. #869-ZrO-MK1(Ta) to be used for 61Zn beams in week 34.

HRS: #870-LaC-MK1(Ta), HT: 40keV Sb beams for CRIS.

Operations responsible: Miguel (169616) until 6/8. Emiliano (162562) until 13/8.

Other: Hanne is on holidays until 11/8.