			ISOLDE WEEK 37							
			RILIS	GPS	HRS	CA0	MEDICIS - HRS	p's	Visits	other
Monday	09-09	night AM	Zn	8:00 IS557 stop 8:30 Quad scans (no		GPS	9:00 Remove #807M, 9:30	-		
		Alvi		Zn)	Setup for LIST target		install of #860M		15:30 Private visit (1p)	
		PM			Stable beam to ISOLTRAP or COLLAPS (TBD)	HRS				
Tuesday	10-09	night								
		AM			Setup for LIST target					
		PM			Stable beam to ISOLTRAP or COLLAPS (TBD)			NORMGPS		
Wednesday	11-09	night			Proton scan +Yield		Indication disting			
		AM			checks		Indirect irradiation			
		PM			ISOLTRAP Tm check					
Thursday	12-09	night AM					Indirect irradiation			
		PM			IS740 - COLLAPS - Tm					
Friday	13-09	night AM					Indirect irradiation			
		PM	Tm							
Saturday	14-09	night AM					Indirect irradiation			
		PM								
Sunday		night AM					Indirect irradiation			
	15-09	PM					munect irradiation			
		night								
Monday			Switch to narrow- band mode for Lu,	10:00 #820-La(liquid)- MK1(Ta) - TBD			9:00 Remove #860M; 9:30 install #848M on high			
	16-09	AM	Ho	WIKI(IU) - IDD			trolley			
		PM			TBD - Tune to IDS for LOI278 and LOI268		Direct			

GPS: #820-La(liquid)-MK1(Ta) (STI responsible: Isa). Irradiated in June for 135Cs collection. Molten La target, requires careful heating.

HRS: #861-Ta-LIST to be used for COLLAPS run in starting 11/9. (STI responsible: Sebastian + Jordan).

Operations responsible: Simon (165711) until 9/9. Emiliano (162562) until 16/9.