

ISOLDE WEEK 40

		RILIS	GPS	HRS	CAO	MEDICIS - HRS	p's	Visits	other	
Monday	30-09	night	214RaF Change to XXXRaF, same energy	Ni scheme development (no CAO)	GPS		NORMGPS	14:00 Protocol visit		
		AM								Ni
		PM								
Tuesday	01-10	night	IS478 cont. XXXRaF	Setup				11:00 Protocol visit		
		AM								
		PM								
Wednesday	02-10	night	stop 8:00	Proton scan + yield checks			NORMHRS			
		AM								
		PM								Stable beam to ISS
Thursday	03-10	night	9:30 #876-TaCx-MK1(Re) (TBD)	Setup	HRS	9:00 Install #769M for indirect		14:30 Uni Hamburg (13)		
		AM								
		PM								
Friday	04-10	night		Setup		Indirect		09:00 CEC (4p) 10:30 Joe Joseph Babu (1p)		
		AM								
		PM								
Saturday	05-10	night		IS757 - 38K (7.5 MeV/u) to ISS		Indirect				
		AM								
		PM								
Sunday	06-10	night				Indirect				
		AM								
		PM								
Monday	07-10	night				Indirect				
		AM								
		PM								

GPS: #874-ThC-MK1(Ta)+CF4 (STI responsible: Alex)

HRS: #875-Ti-foil-MK1(Ta) (STI responsible: Sebastian)

Operations responsible: Lefteris (166707) until 30/9. Erwin (164585) until 7/10.