















# ISOLDE Schedule 2021: weeks 25 - 35

GPS schedule 2021															
	June				July				August						
WK	23	24	25	26	27	28	29	30	31	32	33	34	35		
MO	7	14	21	#730 Ti 28	5	12	19	26	#711 UC 2	9	16	23	30		
TU			(collections/tests)				TISD				#567 Sn-VD5	#709 UC			
WE						colls/TISD									
TH		#668 VD5 (tbc)		LA1	IS668										
FR					#XXX UC								IS647	LA1	
SA										Stable + physics (if ready)	IS652				
SU				IS527						IS529	IS679	IS665			
			Surface	37K	RILIS: Mg	Surface			RILIS: Ca	RILIS: Ca	111Cd	RILIS: Au	RILIS: Au		

HRS schedule 2021													
	June				July				August				
WK	23	24	25	26	27	28	29	30	31	32	33	34	35
MO	7	14	21	28	5	12	IS622 19	#717 UC 26	2	9	16	23	30
TU						#653 UC n							
WE		#715 UC											
TH					IS666								
FR					(sharing with GPS)	IS622	IS666 (nights)	IS680 30Mg @ >7.5MeV/u		#XXX La C		(tbc) #715	
SA													
SU			IS660								IS661		IS660
			RILIS: Ag		26Na	RILIS: Cu	26Na	RILIS: Mg	RILIS: Mg		RILIS: In		RILIS: Ag



Start of protons for physics: 21 June  
End of protons for physics 15 November

Target change	CERN holiday	Setting up/proton scan/yield	Physics HPS	Physics GPS	RILIS run
---------------	--------------	------------------------------	-------------	-------------	-----------