

ISOLDE Week 24 2021		RILIS	GPS	HRS	CA0	MEDICIS	p's	Visits	other	
		AM				GPS/HRS		NORMGPS		
Monday	14/06/2021		TISD	TISD: LISA project	Tape station tests/timing etc			NORMHRS		
		PM	LISA	GLM/Tape station/MRTOF				(switching)		
	14/0		i I							
	_	night								
Tuesday	15/06/2021	AM		TISD: LISA project		GPS/HRS		NORMGPS		
			TISD LISA	GLM/Tape station/MRTOF	Tape station tests/timing etc			NORMHRS		
		PM						(switching)		
		night								
Wednesday	16/06/2021	AM		TISD: LISA project	#715 UC Ta	HRS			-	
			TISD LISA	GLM/Tape station/MRTOF		GPS				ISCC
		PM								meeting
					<u> </u>					Ŭ
		night								
Thursday	17/06/2021	AM			Stable setup	HRS				
			Preparation for Ag						-	
		PM							ĕ	
					T				ρ	
		night			Stable setup	LIDO			Suspended	
Friday	18/06/2021	AM			Stable setup	HRS				
		PM							ñ	
		PIVI							Ø	
		night								
		AM			Stable setup	HRS				
Saturday	19/06/2021	Aivi	-							
		PM								
		1 101								
		night								
Sunday	20/06/2021	AM			Stable setup	HRS				
		PM								
			1							
		night								
Monday	21/06/2021	AM	Ag	Stable beam to GLM	Preparation for CRIS Ag run	HRS		NORMGPS		
				Preparation for collections						
		PM		for IS668 and tests.						
		night								

Summary of week: Completion of tape station tests, complete HRS checkout with tape station/timing/beam gates. GPS continues with TISD for LISA in conjunction with ISOLTRAP and/or to GLM. From Wednesday stable beam preparation for IS660. RILIS switches to Ag. CRIS takes stable beam when ready. GPS ready for short collections from Monday 21st. (probably done evening/night)

GPS: #638 UC - Re. (Used target from 2018). TISD run for LISA project and collections in W25 for IS668/tests. Note: COLLAPS team would like to take stable beam e.g. Na at a suitable time. To be discussed when this could be possible.

HRS: #659 UC - VD7 (used target from 2018) continuation of tape station checkout till Wednesday. Target change for #715 (New). Setup for 40kV, ISCOOL in bunched mode. Ag mass marker.

Protons: Mixture of few NORMHRS and NORMGPS pulses for tape station tests and TISD throughout the week.

Operations responsible: Erwin (164585) until 15th June. Miguel (169616) till Tuesday 22nd June.

For more details about visits: https://espace.cern.ch/isolde-visits-info/Lists/Calendar/calendar.aspx
ISOLDE Daily meeting: 09:15 Monday; 08:45 Tue-Fri via Zoom: https://cern.zoom.us/j/98894210347?pwd=WUtSMIFKbkVicWVkKytNOG5nMFNFdz09