

			ISOLDE WEEK 37						
			RILIS	GPS	HRS	CA0	MEDICIS - HRS	p's	Visits
Monday	08-09	night	Sn	Setup (not yet protons on target) - 50 keV Tune to IDS for IS709	IS686 - Stop 9:30			ISOHRS	11:00 2p
		AM				9:30 #896 HRS low			
		PM				Direct H -10, V -63			
Tuesday	09-09	night		p-scan, yield checks (Rb, 134Cs,137Cs)	3D scan ISCOOL				
		AM					9:30 Recuperate		
		PM							
Wednesday	10-09	night		IS709 96-101Rb - IDS	Follow up large total beam from LaC target	GPS			
		AM							
		PM							
Thursday	11-09	night		CERN HOLIDAY				ISOGPS	
		AM							
		PM							
Friday	12-09	night			Separator setup				
		AM							
		PM							
Saturday	13-09	night							
		AM							
		PM							
Sunday	14-09	night							
		AM							
		PM							
Monday	15-09	night		End IDS part IS709 - 9.30	Setup including RILIS 30 keV Stable In to CRIS	HRS	9:30 #896 HRS low	ISOHRS	
		AM	In	Tune to GLM + GLM implantation 134Cs, 137Cs (IS709)					
				TBC - EBIS stable beam (22Ne, 3.5 MeV/u) to Miniball					
		PM							

GPS: #905-UCx-MK1W (STI responsible: Simon? (if not Matthias))

HRS: #901-LaCx-MK1Ta (STI responsible: Simon). #909-LaCx-MK1Ta (STI responsible: Matthias)

Operations responsible: Erwin (164585) until 8/9. Simon (165711) until 15/9.

RILIS: Operator in charge (during working hours): Cyril until 24/9.

Operator on call: Kati until 8/9. Cyril until 15/9. Jordan until 22/9.