
RILIS GPS HRS CA0 MEDICIS - HRS p's Visits/Other

night
stop 8:30 - end of HIE-ISOLDE 

physics

AM

8:30 Setup to CAO, p-scan, 
extended yield checks for SiC 

target
9:30 #921M to low trolley

1.4 GeV and 1.7 GeV
ISOGPS priority, ISOHRS if any 

remainder (not compatible with 
PM  Stable to COLLAPS

Ni
night

AM
9:00 #916-UCx-LIST + 
access to HV cage GPS

ISOGPS
PM LOI171 - COLLAPS - 

night 17-19F
AM

Ni-nb 30 keV Stable Ni (no central beam line)

PM

night
Stop between 9:00 and 11:00, 
depending on start on Monday

AM Yield check for status of target
15:30 #567-Sn-VD7 13:00 Setup to CAO 14:30 #925M to high trolley

PM Tune to IDS
Indirect (0,0)

night
AM HRS 10:00 24p

Setup to GLM (30 keV - TBC) 13:00 p-scan (no yield checks) 14:30 #924M to high trolley
PM Stable tune to GLM ISOHRS

night
AM IS768 - 69-74Ni - in-source IDS - 

PM Indirect (0,0)

night
AM

PM

night

AM

8:30 Proton scan on FC (TBC), 
reduce heating of target (45 min of 

protons on target before good 
111mCd yield)

STAGISO_GPS (priority) + ISOHRS

end 16:30 111mCd - PAC Proton sharing (~0.7-1 uA)
PM ISOHRS

night

AM
8:00 (TBC) Protons on target + 

reduction of target heating
Proton sharing (~0.7-1 uA) STAGISO_GPS (priority) + ISOHRS 10:30 48p

111mCd - PAC 14:00 20p
PM ISOHRS

night
AM 8:00 (TBC) Protons on target + Proton sharing (~0.7-1 uA) STAGISO_GPS (priority) + ISOHRS

111mCd - PAC
PM ISOHRS

HRS:   #914-UCx-MK1W (STI responsible: Isa).  #916-UCx-LIST ((STI responsible: TBD)
Operations responsible:   Emiliano (162562) until 24/11. Lefteris (166707) until 1/12.
RILIS: Operator in charge (during working hours):  Reinhard/Jordan until 17/11. Jordan until 4/12.
Operator on call:   Reinhard until 17/11. Jordan until 24/11.

Direct H -10, V -63
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GPS:     #915-SiC-VD5 (STI responsible: Matthias). #567-Sn-VD7 (STI responsible: Isa)
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Liquid target, should not exceed 
600 C on the container. Operating 

at 550 C max. Only STAGISO 
(WAIST focus).

ISOLDE WEEK 48
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TBD: Separator setup (if 
outgassed, otherwise on 

Wednesday
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